COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20963R

PCN. 20963R- Bl D

CONTRACT DESCRI PTI ON\:
1 25A MP 0-8 ROCKFALL M TI GATI ON

PRQJECT NO | MD25A- 036
1 25A MP 0-8 ROCKFALL M TI GATI O
NAME OF ROAD:

PRQIECT COUNTI ES: LAS ANl MAS

CONTRACTOR:

ROCK SOLI D SOLUTI ONS CORPCRATI ON

195 LODGEPOLE Cl RCLE

PARACHUTE 0O 81635  (970)903-3028

CURRENT PROJECT AMI:  $ 2, 381, 953.30 PARTICl PATI NG

AWARD PRQJECT AM: $ 2,196, 220. 44 NON- PARTI Cl PATI NG

PERCENT COMPLETE: 52.43% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,133,193.47 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0002

COFRS REPCRTI NG CATEGCRY: 2

Page 1

ESTI MATE RUN 06/ 21/ 2017

17:24: 09

TIME CHARGED: 111.0 DAYS TIME ALLOWN 7/29/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 63. 79 ORI G TI ME ALLON 7/29/2017 FI XED COVPLETI ON DATI

PAY PERI OD ENDI NG 05/ 27/ 2017 DATE TI ME STARTED 02/ 06/ 2017

DATE LET 12/ 15/ 2016 DATE WORK BEGAN
DATE AWARDED 01/ 04/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 02/ 2017 DATE ACCEPTED
DATE NOTI CE TO PROCEED 02/ 06/ 2017

$ 4,750. 00 $ 2,375. 00
1, 244, 009. 83 636, 553. 86
1, 248, 759. 83 638, 928. 86
0. 00 0.00
1, 248, 759. 83 638, 928. 86
-32,943. 31 -17,078. 38
0. 00 0.00
1, 215, 816. 52 621, 850. 48
0.00 0.00
0.00 0.00
1, 215, 816. 52 621, 850. 48
0. 00 0.00
PAMENT DE s 621,850.48

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20963R-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0002 17:24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 *C earing and G ubbi ng 0. 300 0. 300
ACRE 0. 000 0. 00
20, 700. 00000 0. 300 6, 210. 00
0010 202-00220 *Renoval of Asphalt Mat 121. 000 111. 000
SY 0. 000 0. 00
20. 70000 111. 000 2,297.70
0015 202-00250 *Removal of Pavenent Marking 27, 300. 000 0. 000
SF 353. 000 303. 58
0. 86000 353. 000 303. 58
0020 202-01180 *Renoval of Median Barrier 445. 000 445. 000
LF 0. 000 0. 00
45. 00000 445. 000 20, 025. 00
0025 202- 01300 *Renoval of End Anchorage 16. 000 16. 000
EACH 0. 000 0. 00
288. 00000 16. 000 4, 608. 00
0030 203- 00000 *Uncl assi fi ed Excavation 484. 000 484. 000
CY 0. 000 0. 00
25. 30000 484. 000 12, 245. 20
0035 203-00400 *Rock Excavation 13, 700. 000 1, 370. 000
cY 3,073. 000 150, 577. 00
49. 00000 4, 443. 000 217,707.00
0040 203-00705 Access Pit 1. 000 0. 800
EACH 0. 000 0. 00
59, 000. 00000 0. 800 47, 200. 00
0045 203-01500 *Bl adi ng 20. 000 4.000
HOUR 11. 000 1,771.00
161. 00000 15. 000 2,415. 00
0050 203-02300 Rock Scal er 80. 000 8. 000
HOUR 16. 000 1, 680. 00
105. 00000 24.000 2,520. 00
0055 208- 00011 Erosion Bal es (Wed Free) 90. 000 74.000
EACH 16. 000 928. 00
58. 00000 90. 000 5,220. 00
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PCN: 20963R- Bl D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0002 17:24: 09
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00012 Erosion Log Type 1 (9 Inch) 200. 000 100. 000
LF 40. 000 310. 00
7. 75000 140. 000 1, 085. 00
0065 208- 00035 Aggr egat e Bag 40. 000 30. 000
LF 0. 000 0. 00
86. 50000 30. 000 2,595. 00
0070 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 783.00
1, 783. 00000 1. 000 1, 783.00
0075 208- 00056 StormDrain Inlet Protection (Type II1) 2.000 2.000
EACH 0. 000 0. 00
1, 323. 00000 2. 000 2, 646. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 0. 000 0. 00
2, 900. 00000 1. 000 2, 900. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0090 208- 00207 *Erosi on Control Managenent 30. 000 8. 000
DAY 6. 000 3, 780. 00
630. 00000 14. 000 8, 820. 00
0095 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
5, 175. 00000 1. 000 5,175. 00
0100 211-01115 Rock Rei nforcenment (Nunber 10) 625. 000 0. 000
LF 200. 000 14, 600. 00
73.00000 200. 000 14, 600. 00
0105 211-02116 Rock Dowel 2, 025. 000 0. 000
LF 810. 000 25, 110. 00
31. 00000 810. 000 25, 110. 00
0110 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20963R-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0002 17:24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00013 *Spray-on Mul ch Bl anket 100. 000 0. 000
LB 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0125 304- 06007 *Aggregat e Base Course (C ass 6) 784. 000 784. 000
CY 0. 000 0. 00
71. 30000 784. 000 55, 899. 20
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 344.000 274. 360
TON 0. 000 0. 00
184. 00000 274. 360 50, 482. 24
0135 403-34742 *Hot M x Asphalt (G ading SX)(75) (PG 64-22) 1, 333. 000 0. 000
SY 1, 331. 000 85, 716. 40
64. 40000 1, 331. 000 85, 716. 40
0140 411-10255  *Enulsified Asphalt (Sl ow Setting) 150. 000 0. 000
GAL 148. 000 1, 702. 00
11. 50000 148. 000 1, 702. 00
0145 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 257. 000 257. 000
LF 0. 000 0. 00
89. 70000 257. 000 23, 052. 90
0150 603-05018  *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3,162. 00000 1. 000 3,162. 00
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,638. 000 2,238.000
LF 0. 000 0. 00
32.20000 2,238.000 72, 063. 60
0160 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
2,530. 00000 1. 000 2,530. 00
0165 606- 02003 *End Anchorage (Nonfl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,473. 00000 16. 000 39, 568. 00
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PON: 20963R- Bl D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0002 17:24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606-20014 *Tensi oned Cable Barrier (TL-4) 605. 000 0. 000
LF 0. 000 0. 00
43. 70000 0. 000 0. 00
0175 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
5, 520. 00000 0. 000 0. 00
0180 607-20000 Safety Screen 4.000 0. 000
EACH 4.000 70, 000. 00
17, 500. 00000 4. 000 70, 000. 00
0185 612-00010 *Del i neator (Special) 460. 000 0. 000
EACH 447. 000 23,132.25
51. 75000 447. 000 23,132.25
0190 612-00037 *Del i neator (Flexible) (Flat Munted) 500. 000 0. 000
EACH 483. 000 47,213. 25
97. 75000 483. 000 47,213. 25
0195 614-85001 *| npact Attenuator 2. 000 0. 000
EACH 0. 000 0. 00
28, 290. 00000 0. 000 0. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 250
LS 0. 250 3, 550. 00
14, 200. 00000 0. 500 7,100. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 54, 000. 00
135, 000. 00000 1. 000 135, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 0. 250
LS 0. 250 4, 887. 50
19, 550. 00000 0. 500 9, 775. 00
0215 627-00007 *Epoxy Pavenent Marking (Special) 150. 000 0. 000
GAL 0. 000 0. 00
121. 00000 0. 000 0. 00
0220 627-00011 *Pavement Marking Paint (\Waterborne) 396. 000 9. 000
GAL 387. 000 23, 220. 00
60. 00000 396. 000 23, 760. 00
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PCN: 20963R-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0002 17:24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-00000  *Fl aggi ng 2, 000. 000 345. 250
HOUR 237.750 8,202. 38
34.50000 583. 000 20, 113. 50
0230 630- 00007 *Traffic Control Inspection 52. 000 11. 000
DAY 10. 000 3, 450. 00
345. 00000 21.000 7,245.00
0235 630-00012 *Traffic Control Managenent 100. 000 23. 000
DAY 18. 000 20, 700. 00
1, 150. 00000 41. 000 47, 150. 00
0240 630- 80001 *Fl ashi ng Beacon (Portabl e) 30. 000 10. 500
EACH 1. 500 1, 725. 00
1, 150. 00000 12. 000 13, 800. 00
0245 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 1.500
EACH 2.500 575. 00
230. 00000 4. 000 920. 00
0250 630-80341 *Construction Traffic Sign (Panel Size A) 82. 000 19. 000
EACH 22.000 1, 265. 00
57.50000 41. 000 2,357.50
0255 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 33. 000
EACH 20. 000 1, 265. 00
63. 25000 53. 000 3,352.25
0260 630-80343 *Construction Traffic Sign (Panel Size C 63. 000 28. 000
EACH 3. 500 241.50
69. 00000 31.500 2,173.50
0265 630-80348 *Construction Information Sign 4.000 2.000
EACH 0. 000 0. 00
345. 00000 2.000 690. 00
0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
4,025. 00000 1. 000 4,025. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 725. 00000 1. 500 2,587.50
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PCN: 20963R-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0002 17:24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 37.000
EACH -8.000 -138. 00
17. 25000 29. 000 500. 25
0285 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 14.000
EACH -8.000 -184. 00
23. 00000 6. 000 138. 00
0290 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 9. 000
EACH 16. 000 368. 00
23. 00000 25. 000 575. 00
0295 630- 80370 *Concrete Barrier (Tenporary) 520. 000 0. 000
LF 260. 000 25, 480. 00
98. 00000 260. 000 25, 480. 00
0300 630-80380 *Traffic Cone 300. 000 150. 000
EACH 0. 000 0. 00
11. 50000 150. 000 1, 725.00
0305 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
5,175. 00000 1. 000 5,175. 00
0310 630-85041 *Mobi | e Attenuator 30. 000 24.000
DAY 4. 000 1, 840. 00
460. 00000 28. 000 12, 880. 00
0315 641-10070 *Shot crete Scul pting 700. 000 0. 000
Sy 230. 000 57, 500. 00
250. 00000 230. 000 57, 500. 00
0320 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20963R-BI D ESTI MATE RUN 06/ 21/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0002 17:24: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,372,453.30 % 636, 553.86 $ 1, 244, 009. 82
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00001 Field Ofice (Qass 1) 1. 000 0. 250
EACH 0. 250 2,375.00
9, 500. 00000 0. 500 4, 750. 00
CAT 0400 CURRENT AMI  $ 9, 500. 00 $ 2,375.00 $ 4, 750. 00

PRQJIECT TOTAL CURRENT AMI  $

2,381,953.30 %

638,928.86 $ 1, 248, 759. 82



